attrans

Daily Diary Report by Bid Item

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 21-Nov-14
Time 6:56 PM

Contract No.:  04-0120F4

Diary #: 240 Const Calendar Day: 313 Date:
Inspector Name: Feather, Bernard Title:

Inspection Type: Intermittent
Shift Hours:  07:00am  06:00 pm Break: 01:00
Federal ID:

13-Apr-2013  Saturday
Transportation Engineer

Over Time: 10:00

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM

Precipitation

Working Day If no, explain:

Condition Clear, warm

Diary: Dispute
General Comments
Track progress of FW Spencer dehumidification system installation at the west end. Process field releases =
for dehumidification system components delivered on 4/12/2013. Misc MEP paperwork and write diaries.
04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC
Diary: Dispute
Dehumidification System 128  0-000-000.128 -
Steve Gwizdak, Steve Moseley, Craig Perry, and Ignascio Aranda worked from 0600 to 1800 installing
ductwork on the west loop cable shrouds.
By 0830, the crew had installed the ductwork along the north deviations saddle cover. They were waiting
for CCC to apply the non-skid coating on the top of the cable shrouds along the west loop, and for two
hours dry time before they can access the area to install ductwork along the shrouds. | left Pier W-2 at
0930.
| returned to Pier W-2 at 1630. The FW Spencer crew had left for the day. They had completed the
installation of ductwork from the bottom of the north deviation saddle cover to the top of the NSS shroud.
On the south side, they had completed installation for the bottom of the south deviation saddle cover to the
top of the SSS shroud.
| left the bridge at 1700.
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